DCSO glideinWMS - Task #9031

Jobsub - Move to production
06/03/2015 01:45 PM - Anthony Tiradani

Status: New Start date: 08/05/2015

Priority: Normal Due date: 08/05/2015

Assignee: % Done: 0%

Category: Estimated time: 4.00 hours

Target version: Spent time: 0.00 hour

Description

Move server(s) to production

Related issues:

Follows DCSO glideinWMS - Task #9029: Jobsub - Acceptance testing New 08/04/2015 08/04/2015

History

#1 - 06/03/2015 01:50 PM - Anthony Tiradani
- Follows Task #9029: Jobsub - Acceptance testing added

09/24/2020
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